
PROJECT SCHEDULE Revised July 21, 2006
Marin County Bicycle Plan Updates
Alta Planning + Design
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1 Strategy

2 Evaluate Existing Bicycle Master Plans

3 Inventory and Mapping of Facilities

4 Meetings, Workshops, and Presentations

5 BTA Requirements and Other Technical Options

6
pp p y

Documents

7 Project Management and Oversight

* Countywide Coordination Meetings

Project Strategy Meetings at kick-off of individual plans.
Our scope assumes a total of 72 meetings ( 4 TAC + 2 Public Workshops

Expected Sequencing of County and City Plans
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Marin County ▼

Novato ▼ = 2001

Sausalito ▼ = October 2004

Tiburon ▼

San Anselmo ▼

Corte Madera ▼

Fairfax ▼

Ross

San Rafael ▼

Mill Valley ▼

Larkspur ▼= August 2009

Consolidated Countywide Public Workshop on Bicycle Plan Updates Four Public Workshops to take place:  Mill Valley, San Rafael, Novato, Pt. Reyes Station
Bicycle Plan Expiration Month ▼

Note:  Not all agencies may be participating.
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Note:  Schedule is shown over 3 years.  Our team will be flexible in the scheduling of individual plans, and we expect the actual timeframe to be between 2-3 years.
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